

CCW NEIGHBOURHOOD PLAN

AGREED TIMETABLE

What	When	Who
Improve the SEA	By 27 th March 2019	Aecom
SEA approved by Technical Consultant	By 29 th March 2019	Derek Stebbing
Letters sent to Consultees	On 1 st April 2019	Jeremy Webster (JW) /Maureen Gibbins (MG)
Consult on the SEA	2 nd April 2019 to 17 th May 2019	JW/MG-with comments forwarded to TDC as they are received in case responses are needed.
Delivery of completed Plan and supporting documents to TDC, in PDF and Word format.	28 th May 2019	JW/MG
Regulation 16 consultation	10 th June to 24 th July 2019	JW/MG
Identification of the Plan examiner	July	TDC/Steering Group (SG has final say)
Examination	August /September	TBC
Referendum on the Plan	October	TBC

